

Code (PAP)	Procurement Project	PM/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PHP)			Central Cost (PHP)			List of Invited Observers
					Public Conference	Address of Bidding	Pre-Bid Conf	Eligibility Check	Submission of Bids	Bid Evaluation	Post Qual	Date of SAC Recommendation Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO	
					NA	31-Aug-24	NA	NA	03-Sep-24	04-Sep-24	04-Sep-24	06-Sep-24	17-Sep-24	10-Oct-24	10-Oct-24	20-Nov-24	29-Nov-24		G/P Budget year (budget)	525,000.00	525,000.00		403,200.00	403,200.00	
	PR No. 2024-0000- Lapse of funds for the conduct of Emerging Talent Education Program (E-LEARN) for the Department of Education - Division Office - Marikina City. The project was approved on September 27, 2024 Report	CO	No	HP S10 Lapse of Fund Project and Venue	NA	15-Aug-24	NA	NA	NA	16-Aug-24	NA	20-Aug-24	21-Aug-24	30-Aug-24	05-Sep-24	18-Sep-24	27-Nov-24	29-Nov-24	G/P Budget year (budget)	150,000.00	150,000.00		150,000.00	150,000.00	NA
	PR No. 2024-0000- Lapse of funds for the conduct of the Conduct of the 1st/2nd/3rd/4th/5th/6th/7th/8th/9th/10th/11th/12th/13th/14th/15th/16th/17th/18th/19th/20th/21st/22nd/23rd/24th/25th/26th/27th/28th/29th/30th/31st/32nd/33rd/34th/35th/36th/37th/38th/39th/40th/41st/42nd/43rd/44th/45th/46th/47th/48th/49th/50th/51st/52nd/53rd/54th/55th/56th/57th/58th/59th/60th/61st/62nd/63rd/64th/65th/66th/67th/68th/69th/70th/71st/72nd/73rd/74th/75th/76th/77th/78th/79th/80th/81st/82nd/83rd/84th/85th/86th/87th/88th/89th/90th/91st/92nd/93rd/94th/95th/96th/97th/98th/99th/100th/101st/102nd/103rd/104th/105th/106th/107th/108th/109th/110th/111th/112th/113th/114th/115th/116th/117th/118th/119th/120th/121st/122nd/123rd/124th/125th/126th/127th/128th/129th/130th/131st/132nd/133rd/134th/135th/136th/137th/138th/139th/140th/141st/142nd/143rd/144th/145th/146th/147th/148th/149th/150th/151st/152nd/153rd/154th/155th/156th/157th/158th/159th/160th/161st/162nd/163rd/164th/165th/166th/167th/168th/169th/170th/171st/172nd/173rd/174th/175th/176th/177th/178th/179th/180th/181st/182nd/183rd/184th/185th/186th/187th/188th/189th/190th/191st/192nd/193rd/194th/195th/196th/197th/198th/199th/200th/201st/202nd/203rd/204th/205th/206th/207th/208th/209th/210th/211st/212nd/213th/214th/215th/216th/217th/218th/219th/220th/221st/222nd/223rd/224th/225th/226th/227th/228th/229th/230th/231st/232nd/233rd/234th/235th/236th/237th/238th/239th/240th/241st/242nd/243rd/244th/245th/246th/247th/248th/249th/250th/251st/252nd/253rd/254th/255th/256th/257th/258th/259th/260th/261st/262nd/263rd/264th/265th/266th/267th/268th/269th/270th/271st/272nd/273rd/274th/275th/276th/277th/278th/279th/280th/281st/282nd/283rd/284th/285th/286th/287th/288th/289th/290th/291st/292nd/293rd/294th/295th/296th/297th/298th/299th/300th/301st/302nd/303rd/304th/305th/306th/307th/308th/309th/310th/311st/312nd/313th/314th/315th/316th/317th/318th/319th/320th/321st/322nd/323rd/324th/325th/326th/327th/328th/329th/330th/331st/332nd/333rd/334th/335th/336th/337th/338th/339th/340th/341st/342nd/343rd/344th/345th/346th/347th/348th/349th/350th/351st/352nd/353rd/354th/355th/356th/357th/358th/359th/360th/361st/362nd/363rd/364th/365th/366th/367th/368th/369th/370th/371st/372nd/373rd/374th/375th/376th/377th/378th/379th/380th/381st/382nd/383rd/384th/385th/386th/387th/388th/389th/390th/391st/392nd/393rd/394th/395th/396th/397th/398th/399th/400th/401st/402nd/403rd/404th/405th/406th/407th/408th/409th/410th/411st/412nd/413th/414th/415th/416th/417th/418th/419th/420th/421st/422nd/423rd/424th/425th/426th/427th/428th/429th/430th/431st/432nd/433rd/434th/435th/436th/437th/438th/439th/440th/441st/442nd/443rd/444th/445th/446th/447th/448th/449th/450th/451st/452nd/453rd/454th/455th/456th/457th/458th/459th/460th/461st/462nd/463rd/464th/465th/466th/467th/468th/469th/470th/471st/472nd/473rd/474th/475th/476th/477th/478th/479th/480th/481st/482nd/483rd/484th/485th/486th/487th/488th/489th/490th/491st/492nd/493rd/494th/495th/496th/497th/498th/499th/500th/501st/502nd/503rd/504th/505th/506th/507th/508th/509th/510th/511st/512nd/513th/514th/515th/516th/517th/518th/519th/520th/521st/522nd/523rd/524th/525th/526th/527th/528th/529th/530th/531st/532nd/533rd/534th/535th/536th/537th/538th/539th/540th/541st/542nd/543rd/544th/545th/546th/547th/548th/549th/550th/551st/552nd/553rd/554th/555th/556th/557th/558th/559th/560th/561st/562nd/563rd/564th/565th/566th/567th/568th/569th/570th/571st/572nd/573rd/574th/575th/576th/577th/578th/579th/580th/581st/582nd/583rd/584th/585th/586th/587th/588th/589th/590th/591st/592nd/593rd/594th/595th/596th/597th/598th/599th/600th/601st/602nd/603rd/604th/605th/606th/607th/608th/609th/610th/611st/612nd/613th/614th/615th/616th/617th/618th/619th/620th/621st/622nd/623rd/624th/625th/626th/627th/628th/629th/630th/631st/632nd/633rd/634th/635th/636th/637th/638th/639th/640th/641st/642nd/643rd/644th/645th/646th/647th/648th/649th/650th/651st/652nd/653rd/654th/655th/656th/657th/658th/659th/660th/661st/662nd/663rd/664th/665th/666th/667th/668th/669th/670th/671st/672nd/673rd/674th/675th/676th/677th/678th/679th/680th/681st/682nd/683rd/684th/685th/686th/687th/688th/689th/690th/691st/692nd/693rd/694th/695th/696th/697th/698th/699th/700th/701st/702nd/703rd/704th/705th/706th/707th/708th/709th/710th/711st/712nd/713th/714th/715th/716th/717th/718th/719th/720th/721st/722nd/723rd/724th/725th/726th/727th/728th/729th/730th/731st/732nd/733rd/734th/735th/736th/737th/738th/739th/740th/741st/742nd/743rd/744th/745th/746th/747th/748th/749th/750th/751st/752nd/753rd/754th/755th/756th/757th/758th/759th/760th/761st/762nd/763rd/764th/765th/766th/767th/768th/769th/770th/771st/772nd/773rd/774th/775th/776th/777th/778th/779th/780th/781st/782nd/783rd/784th/785th/786th/787th/788th/789th/790th/791st/792nd/793rd/794th/795th/796th/797th/798th/799th/800th/801st/802nd/803rd/804th/805th/806th/807th/808th/809th/810th/811st/812nd/813th/814th/815th/816th/817th/818th/819th/820th/821st/822nd/823rd/824th/825th/826th/827th/828th/829th/830th/831st/832nd/833rd/834th/835th/836th/837th/838th/839th/840th/841st/842nd/843rd/844th/845th/846th/847th/848th/849th/850th/851st/852nd/853rd/854th/855th/856th/857th/858th/859th/860th/861st/862nd/863rd/864th/865th/866th/867th/868th/869th/870th/871st/872nd/873rd/874th/875th/876th/877th/878th/879th/880th/881st/882nd/883rd/884th/885th/886th/887th/888th/889th/890th/891st/892nd/893rd/894th/895th/896th/897th/898th/899th/900th/901st/902nd/903rd/904th/905th/906th/907th/908th/909th/910th/911st/912nd/913th/914th/915th/916th/917th/918th/919th/920th/921st/922nd/923rd/924th/925th/926th/927th/928th/929th/930th/931st/932nd/933rd/934th/935th/936th/937th/938th/939th/940th/941st/942nd/943rd/944th/945th/946th/947th/948th/949th/950th/951st/952nd/953rd/954th/955th/956th/957th/958th/959th/960th/961st/962nd/963rd/964th/965th/966th/967th/968th/969th/970th/971st/972nd/973rd/974th/975th/976th/977th/978th/979th/980th/981st/982nd/983rd/984th/985th/986th/987th/988th/989th/990th/991st/992nd/993rd/994th/995th/996th/997th/998th/999th/1000th/1001st/1002nd/1003rd/1004th/1005th/1006th/1007th/1008th/1009th/1010th/1011st/1012nd/1013th/1014th/1015th/1016th/1017th/1018th/1019th/1020th/1021st/1022nd/1023rd/1024th/1025th/1026th/1027th/1028th/1029th/1030th/1031st/1032nd/1033rd/1034th/1035th/1036th/1037th/1038th/1039th/1040th/1041st/1042nd/1043rd/1044th/1045th/1046th/1047th/1048th/1049th/1050th/1051st/1052nd/1053rd/1054th/1055th/1056th/1057th/1058th/1059th/1060th/1061st/1062nd/1063rd/1064th/1065th/1066th/1067th/1068th/1069th/1070th/1071st/1072nd/1073rd/1074th/1075th/1076th/1077th/1078th/1079th/1080th/1081st/1082nd/1083rd/1084th/1085th/1086th/1087th/1088th/1089th/1090th/1091st/1092nd/1093rd/1094th/1095th/1096th/1097th/1098th/1099th/1100th/1101st/1102nd/1103rd/1104th/1105th/1106th/1107th/1108th/1109th/1110th/1111st/1112nd/1113th/1114th/1115th/1116th/1117th/1118th/1119th/1120th/1121st/1122nd/1123rd/1124th/1125th/1126th/1127th/1128th/1129th/1130th/1131st/1132nd/1133rd/1134th/1135th/1136th/1137th/1138th/1139th/1140th/1141st/1142nd/1143rd/1144th/1145th/1146th/1147th/1148th/1149th/1150th/1151st/1152nd/1153rd/1154th/1155th/1156th/1157th/1158th/1159th/1160th/1161st/1162nd/1163rd/1164th/1165th/1166th/1167th/1168th/1169th/1170th/1171st/1172nd/1173rd/1174th/1175th/1176th/1177th/1178th/1179th/1180th/1181st/1182nd/1183rd/1184th/1185th/1186th/1187th/1188th/1189th/1190th/1191st/1192nd/1193rd/1194th/1195th/1196th/1197th/1198th/1199th/1200th/1201st/1202nd/1203rd/1204th/1205th/1206th/1207th/1208th/1209th/1210th/1211st/1212nd/1213th/1214th/1215th/1216th/1217th/1218th/1219th/1220th/1221st/1222nd/1223rd/1224th/1225th/1226th/1227th/1228th/1229th/1230th/1231st/1232nd/1233rd/1234th/1235th/1236th/1237th/1238th/1239th/1240th/1241st/1242nd/1243rd/1244th/1245th/1246th/1247th/1248th/1249th/1250th/1251st/1252nd/1253rd/1254th/1255th/1256th/1257th/1258th/1259th/1260th/1261st/1262nd/1263rd/1264th/1265th/1266th/1267th/1268th/1269th/1270th/1271st/1272nd/1273rd/1274th/1275th/1276th/1277th/1278th/1279th/1280th/1281st/1282nd/1283rd/1284th/1285th/1286th/1287th/1288th/1289th/1290th/1291st/1292nd/1293rd/1294th/1295th/1296th/1297th/1298th/1299th/1300th/1301st/1302nd/1303rd/1304th/1305th/1306th/1307th/1308th/1309th/1310th/1311st/1312nd/1313th/1314th/1315th/1316th/1317th/1318th/1319th/1320th/1321st/1322nd/1323rd/1324th/1325th/1326th/1327th/1328th/1329th/1330th/1331st/1332nd/1333rd/1334th/1335th/1336th/1337th/1338th/1339th/1340th/1341st/1342nd/1343rd/1344th/1345th/1346th/1347th/1348th/1349th/1350th/1351st/1352nd/1353rd/1354th/1355th/1356th/1357th/1358th/1359th/1360th/1361st/1362nd/1363rd/1364th/1365th/1366th/1367th/1368th/1369th/1370th/1371st/1372nd/1373rd/1374th/1375th/1376th/1377th/1378th/1379th/1380th/1381st/1382nd/1383rd/1384th/1385th/1386th/1387th/1388th/1389th/1390th/1391st/1392nd/1393rd/1394th/1395th/1396th/1397th/1398th/1399th/1400th/1401st/1402nd/1403rd/1404th/1405th/1406th/1407th/1408th/1409th/1410th/1411st/1412nd/1413th/1414th/1415th/1416th/1417th/1418th/1419th/1420th/1421st/1422nd/1423rd/1424th/1425th/1426th/1427th/1428th/1429th/1430th/1431st/1432nd/1433rd/1434th/1435th/1436th/1437th/1438th/1439th/1440th/1441st/1442nd/1443rd/1444th/1445th/1446th/1447th/1448th/1449th/1450th/1451st/1452nd/1453rd/1454th/1455th/1456th/1457th/1458th/1459th/1460th/1461st/1462nd/1463rd/1464th/1465th/1466th/1467th/1468th/1469th/1470th/1471st/1472nd/1473rd/1474th/1475th/1476th/1477th/1478th/1479th/1480th/1481st/1482nd/1483rd/1484th/1485th/1486th/1487th/1488th/1489th/1490th/1491st/1492nd/1493rd/1494th/1495th/1496th/1497th/1498th/1499th/1500th/1501st/1502nd/1503rd/1504th/1505th/1506th/1507th/1508th/1509th/1510th/1511st/1512nd/1513th/1514th/1515th/1516th/1517th/1518th/1519th/1520th/1521st/1522nd/1523rd/1524th/1525th/1526th/1527th/1528th/1529th/1530th/1531st/1532nd/1533rd/1534th/1535th/1536th/1537th/1538th/1539th/1540th/1541st/1542nd/1543rd/1544th/1545th/1546th/1547th/1548th/1549th/1550th/1551st/1552nd/1553rd/1554th/1555th/1556th/1557th/1558th/1559th/1560th/1561st/1562nd/1563rd/1564th/1565th/1566th/1567th/1568th/1569th/1570th/1571st/1572nd/1573rd/1574th/1575th/1576th/1577th/1578th/1579th/1580th/1581st/1582nd/1583rd/1584th/1585th/1586th/1587th/1588th/1589th/1590th/1591st/1592nd/1593rd/1594th/1595th/1596th/1597th/1598th/1599th/1600th/1601st/1602nd/1603rd/1604th/1605th/1606th/1607th/1608th/1609th/1610th/1611st/1612nd/1613th/1614th/1615th/1616th/1617th/1618th/1619th/1620th/1621st/1622nd/1623rd/1624th/1625th/1626th/1627th/1628th/1629th/1630th/1631st/1632nd/1633rd/1634th/1635th/1636th/1637th/1638th/1639th/1640th/1641st/1642nd/1643rd/1644th/1645th/1646th/1647th/1648th/1649th/1650th/1651st/1652nd/1653rd/1654th/1655th/1656th/1657th/1658th/1659th/1660th/1661st/1662nd/1663rd/1664th/1665th/1666th/1667th/1668th/1669th/1670th/1671st/1672nd/1673rd/1674th/1675th/1676th/1677th/1678th/1679th/1680th/1681st/1682nd/1683rd/1684th/1685th/1686th/1687th/1688th/1689th/1690th/1691st/1692nd/1693rd/1694th/1695th/1696th/1697th/1698th/1699th/1700th/1701st/1702nd/1703rd/1704th/1705th/1706th/1707th/1708th/1709th/1710th/1711st/1712nd/1713th/1714th/1715th/1716th/1717th/1718th/1719th/1720th/1721st/1722nd/1723rd/1724th/1725th/1726th/1727th/1728th/1729th/1730th/1731st/1732nd/1733rd/1734th/1735th/1736th/1737th/1738th/1739th/1740th/1741st/1742nd/1743rd/1744th/1745th/1746th/1747th/1748th/1749th/1750th/1751st/1752nd/1753rd/1754th/1755th/1756th/1757th/1758th/1759th/1760th/1761st/1762nd/1763rd/1764th/1765th/1766th/1767th/1768th/1769th/1770th/1771st/1772nd/1773rd/1774th/1775th/1776th/1777th/1778th/1779th/1780th/1781st/1782nd/1783rd/1784th/1785th/1786th/1787th/1788th/1789th/1790th/1791st/1792nd/1793rd/1794th/1795th/1796th/1797th/1798th/1799th/1800th/1801st/1802nd/1803rd/1804th/1805th/1806th/1807th/1808th/1809th/1810th/1811st/1812nd/1813th/1814th/1815th/1816th/1817th/1818th/1819th/1820th/1821st/1822nd/1823rd/1824th/1825th/1826th/1827th/1828th/1829th/1830th/1831st/1832nd/1833rd/1834th/1835th/1836th/1837th/1838th/1839th/1840th/1841st/1842nd/1843rd/1844th/1845th/1846th/1847th/1848th/1849th/1850th/1851st/1852nd/1853rd/1854th/1855th/1856th/1857th/1858th/1859th/1860th/1861st/1862nd/1863rd/1864th/1865th/1866th/1867th/1868th/1869th/1870th/1871st/1872nd/1873rd/1874th/1875th/1876th/1877th/1878th/1879th/1880th/1881st/1882nd/1883rd/1884th/1885th/1886th/1887th/1888th/1889th/1890th/1891st/1892nd/1893rd/1894th/1895th/1896th/1897th/1898th/1899th/1900th/1901st/1902nd/1903rd/1904th/1905th/1906th/1907th/1908th/1909th/1910th/1911st/1912nd/1913th/1914th/1915th/1916th/1917th/1918th/1919th/1920th/1921st/1922nd/1923rd/1924th/1925th/1926th/1927th/1928th/1929th/1930th/1931st/1932nd/1933rd/1934th/1935th/1936th/1937th/1938th/1939th/1940th/1941st/1942nd/1943rd/1944th/1945th/1946th/1947th/1948th/1949th/1950th/1951st/1952nd/1953rd/1954th/1955th/1956th/1957th/1958th/1959th/1960th/1961st/1962nd/1963rd/1964th/1965th/1966th/1967th/1968th/1969th/1970th/1971st/1972nd/1973rd/1974th/1975th/1976th/1977th/1978th/1979th/1980th/1981st/1982nd/1983rd/1984th/1985th/1986th/1987th/1988th/1989th/1990th/1991st/1992nd/1993rd/1994th/1995th/1996th/1997th/1998th/1999th/2000th/2001st/2002nd/2003rd/2004th/2005th/2006th/2007th/2008th/2009th/2010th/2011st/2012nd/2013th/2014th/2015th/2016th/2017th/2018th/2019th/2020th/2021st/2022nd/2023rd/2024th/2025th/2026th/2027th/2028th/2029th/2030th/2031st/2032nd/2033rd/2034th/2035th/2036th/2037th/2038th/2039th/2040th/2041st/2042nd/2043rd/2044th/2045th/2046th/2047th/2048th/2049th/2050th/2051st/2052nd/2053rd/2054th/2055th/2056th/2057th/2058th/2059th/2060th/2061st/2062nd/2063rd/2064th/2065th/2066th/2067th/2068th/2069th/2070th/2071st/2072nd/2073rd/2074th/2075th/2076th/2077th/2078th/2079th/2080th/2081st/2082nd/2083rd/2084th/2085th/2086th/2087th/																								

Code (PAP)	Procurement Project	PRO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PIP)				Contract Cost (PIP)				LiB of Invited Observers
					Pre-Bid Conference	Address of B	Pre-Bid Conf	Eligibility Check	Budget of Bid	Bid Evaluation	Post Qual	Date of BAC Recommendation Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Commission	Inspection & Acceptance		Total	MOE	CO	Total	MOE	CO			
					NA	28-Oct-24	NA	NA	04-Oct-24	NA	08-Oct-24	07-Nov-24	11-Nov-24	20-Nov-24	27-Nov-24	27-Nov-24	05-Dec-24		05-Dec-24	507,000.00	308,710.00	308,710.00	262,294.00	262,294.00	NA		
100000000000	PR/NO 2024/08/0005 - Procurement of 100000000000	ADMIN	No	NP 513 Social Value Procurement (SV)	NA	21-Sep-24	NA	NA	24-Sep-24	NA	26-Sep-24	08-Sep-24	08-Sep-24	08-Sep-24	09-Sep-24	09-Oct-24	14-Oct-24	08-Nov-24	13-Sep-24	13-Sep-24	05-Nov-24	05-Nov-24	210,500.00	210,500.00	208,555.00	208,555.00	NA
200000000000	PR/NO 2024/08/0006 - Procurement of 200000000000	5	No	NP 513 Social Value Procurement (SV)	NA	28-Aug-24	NA	NA	03-Sep-24	NA	05-Sep-24	08-Sep-24	08-Sep-24	08-Sep-24	09-Sep-24	11-Sep-24	12-Sep-24	13-Sep-24	13-Sep-24	13-Sep-24	05-Nov-24	05-Nov-24	59,500.00	59,500.00	57,300.00	57,300.00	NA
300000000000	PR/NO 2024/08/0007 - Procurement of 300000000000	SCOP/PEO	No	NP 513 Social Value Procurement (SV)	NA	31-Aug-24	NA	NA	03-Sep-24	NA	05-Sep-24	08-Sep-24	08-Sep-24	10-Sep-24	11-Sep-24	12-Sep-24	13-Sep-24	13-Sep-24	13-Sep-24	13-Sep-24	05-Nov-24	05-Nov-24	497,200.00	497,200.00	497,200.00	497,200.00	NA
400000000000	PR/NO 2024/08/0008 - Procurement of 400000000000	SCOP/PEO	No	NP 513 Social Value Procurement (SV)	NA	28-Sep-24	NA	NA	24-Sep-24	NA	26-Sep-24	27-Sep-24	01-Oct-24	02-Oct-24	03-Oct-24	04-Oct-24	04-Oct-24	04-Oct-24	04-Oct-24	04-Oct-24	04-Oct-24	04-Oct-24	89,500.00	89,500.00	89,500.00	89,500.00	NA
500000000000	PR/NO 2024/08/0009 - Procurement of 500000000000	SCOP/PEO	No	NP 513 Social Value Procurement (SV)	NA	01-Oct-24	NA	NA	04-Oct-24	NA	08-Oct-24	04-Oct-24	07-Oct-24	08-Oct-24	08-Oct-24	08-Oct-24	08-Oct-24	08-Oct-24	11-Oct-24	11-Oct-24	11-Oct-24	11-Oct-24	20,000.00	20,000.00	19,500.00	19,500.00	NA
600000000000	PR/NO 2024/08/0010 - Procurement of 600000000000	SCOP/PEO	No	NP 513 Social Value Procurement (SV)	NA	01-Oct-24	NA	NA	04-Oct-24	NA	08-Oct-24	08-Oct-24	07-Oct-24	14-Oct-24	14-Oct-24	17-Oct-24	21-Oct-24	24-Oct-24	24-Oct-24	24-Oct-24	24-Oct-24	24-Oct-24	24,000.00	24,000.00	24,000.00	24,000.00	NA
700000000000	PR/NO 2024/08/0011 - Procurement of 700000000000	SCOP/PEO	No	NP 513 Social Value Procurement (SV)	NA	01-Oct-24	NA	NA	04-Oct-24	NA	07-Oct-24	08-Oct-24	08-Oct-24	14-Oct-24	14-Oct-24	17-Oct-24	21-Oct-24	24-Oct-24	24-Oct-24	24-Oct-24	24-Oct-24	24-Oct-24	200,000.00	200,000.00	200,550.00	200,550.00	NA
800000000000	PR/NO 2024/08/0012 - Procurement of 800000000000	SCOP/PEO	No	NP 513 Social Value Procurement (SV)	NA	17-Oct-24	NA	NA	15-Oct-24	21-Oct-24	22-Oct-24	28-Oct-24	30-Oct-24	30-Oct-24	31-Oct-24	04-Nov-24	November 25, 2024	November 25, 2024	November 25, 2024	November 25, 2024	November 25, 2024	November 25, 2024	49,000.00	49,000.00	418,250.00	418,250.00	NA
900000000000	PR/NO 2024/08/0013 - Procurement of 900000000000	SCOP/PEO	No	NP 513 Social Value Procurement (SV)	NA	NA	28-Oct-24	NA	04-Nov-24	08-Nov-24	07-Nov-24	11-Nov-24	20-Nov-24	27-Nov-24	27-Nov-24	05-Dec-24	05-Dec-24	05-Dec-24	05-Dec-24	05-Dec-24	05-Dec-24	308,710.00	308,710.00	262,294.00	262,294.00	NA	

Code (PAP)	Procurement Project	PIFO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PIP)				Contract Cost (PIP)				List of Invited Observers			
					Pre-Bid Conference	Address of Bid	Pre-Bid Conf	Eligibility Check	Submission of Bids	Bid Evaluation	Post Qual	Date of BIC Recommendation Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO						
	RIPO 2024-IB-0112 Training Workshop on Governance and Procurement (GAP) Planning and Budgeting and Preparation of RFP	SG20	No	NP-519 Social Value Procurement (SVF)	NA	17-Oct-24	NA	NA	NA	21-Oct-24	NA	22-Oct-24	22-Oct-24	28-Oct-24	29-Oct-24	29-Oct-24	29-Oct-24	29-Oct-24	29-Oct-24	29-Oct-24	29-Oct-24	29-Oct-24	29-Oct-24	29-Oct-24	29-Oct-24	29-Oct-24	29-Oct-24	29-Oct-24	NA	
	RIPO 2024-IB-0111 Training Package for the conduct of Springing, Calibration and Procurement Dynamic Pricing at various Districts and Provincial Government Offices	CD	No	NP-519 Social Value Procurement (SVF)	NA	18-Oct-24	NA	NA	NA	21-Oct-24	NA	30-Oct-24	31-Oct-24	05-Nov-24	08-Nov-24	12-Nov-24	13-Nov-24	15-Nov-24	15-Nov-24	15-Nov-24	15-Nov-24	15-Nov-24	15-Nov-24	15-Nov-24	15-Nov-24	15-Nov-24	15-Nov-24	15-Nov-24	NA	
000010000000	RIPO 2024-IB-0110 Supply of various types of paper for the conduct of Digital Battery Unit (DU) Service Award on December 5, 2024	SG20	No	NP-519 Social Value Procurement (SVF)	NA	22-Oct-24	NA	NA	NA	28-Oct-24	28-Oct-24	30-Oct-24	31-Oct-24	08-Nov-24	11-Nov-24	15-Nov-24	04-Dec-24	04-Dec-24	04-Dec-24	04-Dec-24	04-Dec-24	04-Dec-24	04-Dec-24	04-Dec-24	04-Dec-24	04-Dec-24	04-Dec-24	04-Dec-24	04-Dec-24	NA
	RIPO 2024-IB-0110 Lease of Venue for Conduct of Digital Battery Unit (DU) Service Award on December 5, 2024	SG20	No	NP-519 Social Value Procurement (SVF)	NA	28-Oct-24	NA	NA	NA	31-Oct-24	NA	08-Nov-24	13-Nov-24	19-Nov-24	27-Nov-24	08-Dec-24	08-Dec-24	08-Dec-24	08-Dec-24	08-Dec-24	08-Dec-24	08-Dec-24	08-Dec-24	08-Dec-24	08-Dec-24	08-Dec-24	08-Dec-24	08-Dec-24	08-Dec-24	NA
100000000000	RIPO 2024-IB-0105 Supply and Delivery of laptop used for the conduct of District Wide RFP/CA Training of Staff	CD	No	Shipping 20% to	NA	10-Oct-24	NA	NA	NA	18-Oct-24	NA	NA	22-Oct-24	30-Oct-24	31-Oct-24	26-Nov-24	28-Nov-24	28-Nov-24	28-Nov-24	28-Nov-24	28-Nov-24	28-Nov-24	28-Nov-24	28-Nov-24	28-Nov-24	28-Nov-24	28-Nov-24	28-Nov-24	28-Nov-24	NA
	RIPO 2024-IB-0116 Lease of Venue for Conduct of Education Assistant Reproduction (EAE-REP) Health Convergence on November 22 and 23, 2024	SG20 VAFH	No	NP-519 Social Value Procurement (SVF)	NA	31-Oct-24	NA	NA	NA	05-Nov-24	NA	08-Nov-24	13-Nov-24	19-Nov-24	20-Nov-24	22-Nov-24	23-Nov-24	23-Nov-24	23-Nov-24	23-Nov-24	23-Nov-24	23-Nov-24	23-Nov-24	23-Nov-24	23-Nov-24	23-Nov-24	23-Nov-24	23-Nov-24	23-Nov-24	NA
	RIPO 2024-IB-0131 Supply and Delivery of food and beverages for the conduct of Contact of 2024-2025 Strategic Health and Wellness Policy on December 2, 2024 at the SOO District Office	SG20	No	NP-519 Social Value Procurement (SVF)	NA	01-Nov-24	NA	NA	NA	05-Nov-24	NA	07-Nov-24	08-Nov-24	14-Nov-24	21-Nov-24	27-Nov-24	02-Dec-24	02-Dec-24	02-Dec-24	02-Dec-24	02-Dec-24	02-Dec-24	02-Dec-24	02-Dec-24	02-Dec-24	02-Dec-24	02-Dec-24	02-Dec-24	02-Dec-24	NA

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PHP)		Contract Cost (PHP)		List of Invited Observers		
					Pre-Bid Conference	Address of Bidding	Pre-Bid Conf	Eligibility Check	Bidding of Bid	Bid Evaluation	Post Qual	Date of BAC Recommendation Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance		Total	MOE	CO	Total		MOE	CO
0000000000	PR NO. 2024-01070-1 Letter of Intent for the Contract of Fourth Quarter Program Implementation Review and Phisical Inspection on December 10, 2024	SGD0-SAME	No	IP-SIS Small Value Procurement (SVI)	NA	06-Nov-24	NA	NA	11-Nov-24	NA	NA	12-Nov-24	14-Nov-24	22-Nov-24	27-Nov-24	10-Dec-24	10-Dec-24	20-Dec-24	28-Nov-24	28-Nov-24	40,000.00	40,000.00	40,000.00	40,000.00	NA
0000000000	PR NO. 2024-01075- Food and Beverage Contract of the Office of the Director General of Education and Employment for Schools (DEVELOPMENT FOR SUSTAINABLE DEVELOPMENT OF RURAL PUBLIC SCHOOLS) Under the 2024-2024 at Canteen Sub-Office Canteen Approval Form	SGD0-MENCKA	No	IP-SIS Small Value Procurement (SVI)	NA	05-Nov-24	NA	NA	08-Nov-24	NA	NA	11-Nov-24	19-Nov-24	22-Nov-24	27-Nov-24	28-Nov-24	28-Nov-24	28-Nov-24	28-Nov-24	28-Nov-24	26,000.00	26,000.00	26,376.00	26,376.00	NA
0000000000	PR NO. 2024-01077- Supply and Delivery of food and beverage for the Employment of Schools (DEVELOPMENT FOR SUSTAINABLE DEVELOPMENT OF RURAL PUBLIC SCHOOLS) Under the 2024-2024 at Canteen Sub-Office Canteen Approval Form	OD-TILE 87VL	No	IP-SIS Small Value Procurement (SVI)	NA	15-Nov-24	NA	NA	19-Nov-24	NA	17-Nov-24	20-Nov-24	21-Nov-24	25-Nov-24	25-Nov-24	25-Nov-24	25-Nov-24	25-Nov-24	25-Nov-24	180,000.00	180,000.00	180,000.00	180,000.00	NA	
0000000000	PR NO. 2024-01077- Supply and Delivery of food and beverage for the Employment of Schools (DEVELOPMENT FOR SUSTAINABLE DEVELOPMENT OF RURAL PUBLIC SCHOOLS) Under the 2024-2024 at Canteen Sub-Office Canteen Approval Form	OD	No	IP-SIS Small Value Procurement (SVI)	NA	November 11 2024	NA	NA	11-Nov-24	NA	NA	15-Nov-24	19-Nov-24	22-Nov-24	25-Nov-24	25-Nov-24	25-Nov-24	25-Nov-24	25-Nov-24	3,200.00	3,200.00	3,180.00	3,180.00	NA	
0000000000	PR NO. 2024-01075- Letter of Intent for the Contract of the 2024-2024 at the venue when Evaluation on December 13 2024 at the venue when Bidding	SGD0-PAANGING AND RESERVOIR	No	IP-SIS Small Value Procurement (SVI)	NA	20-Nov-24	NA	NA	25-Nov-24	NA	26-Nov-24	27-Nov-24	01-Dec-24	05-Dec-24	10-Dec-24	13-Dec-24	14-Dec-24	14-Dec-24	14-Dec-24	772,000.00	772,000.00	772,000.00	772,000.00	NA	
0000000000	PR NO. 2024-01075- Supply and Delivery of Supplies for the 2024-2024 at the venue when Evaluation on December 13 2024 at the venue when Bidding	SGD0-PAANGING AND RESERVOIR	No	IP-SIS Small Value Procurement (SVI)	NA	22-Nov-24	NA	NA	25-Nov-24	NA	26-Nov-24	29-Nov-24	01-Dec-24	12-Dec-24	12-Dec-24	12-Dec-24	12-Dec-24	12-Dec-24	12-Dec-24	67,500.00	67,500.00	64,952.50	64,952.50	NA	
0000000000	PR NO. 2024-01095- Food and Beverage Contract of the Office of the Director General of Education and Employment for Schools (DEVELOPMENT FOR SUSTAINABLE DEVELOPMENT OF RURAL PUBLIC SCHOOLS) Under the 2024-2024 at the venue when Bidding	SGD0	No	IP-SIS Small Value Procurement (SVI)	NA	28-Nov-24	NA	NA	02-Dec-24	NA	NA	05-Dec-24	06-Dec-24	10-Dec-24	17-Dec-24	20-Dec-24	20-Dec-24	20-Dec-24	70,000.00	70,000.00	69,720.00	69,720.00	NA		
0000000000	PR NO. 2024-01085- Supply and Delivery of Supplies for the 2024-2024 at the venue when Evaluation on December 13 2024 at the venue when Bidding	OD	No	IP-SIS Small Value Procurement (SVI)	NA	28-Nov-24	NA	NA	02-Dec-24	NA	NA	05-Dec-24	06-Dec-24	10-Dec-24	13-Dec-24	16-Dec-24	16-Dec-24	16-Dec-24	219,800.00	219,800.00	219,172.00	219,172.00	NA		

Code (PAP)	Procurement Project	MJO/End-User	Is this a Entry Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PHP)				Contract Cost (PHP)				List of Invited Observers																
					Pre-bid Conference	Address of B	Pre-bid Conf	Eligibility Check	Submission of Bids	Bid Evaluation	Final Deal	Date of BAC Resolution/Signing Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE	CO																		
30000000000	PR NO. 2024-11-0185: Supply and Delivery of 2024 School Uniforms for the Department of Education - Division Office - Cebu City	DO	No	RFQ	NA	28-Nov-24	NA	NA	NA	28-Nov-24	02-Dec-24	NA	02-Dec-24	02-Dec-24	04-Dec-24	05-Dec-24	05-Dec-24	05-Dec-24	07-Dec-24	07-Dec-24	07-Dec-24	148,000.00	148,000.00	NA	148,000.00	148,000.00	NA															
30000000000	PR NO. 2024-11-0187: Supply and Delivery of 2024 School Uniforms for the Department of Education - Division Office - Cebu City	DO	No	RFQ	NA	28-Nov-24	NA	NA	NA	28-Nov-24	02-Dec-24	NA	02-Dec-24	02-Dec-24	05-Dec-24	09-Dec-24	10-Dec-24	10-Dec-24	15-Dec-24	15-Dec-24	15-Dec-24	148,000.00	148,000.00	NA	148,000.00	148,000.00	NA															
30000000000	PR NO. 2024-11-0188: Supply and Delivery of 2024 School Uniforms for the Department of Education - Division Office - Cebu City	DO	No	RFQ	NA	28-Nov-24	NA	NA	NA	28-Nov-24	02-Dec-24	NA	02-Dec-24	02-Dec-24	05-Dec-24	09-Dec-24	10-Dec-24	10-Dec-24	15-Dec-24	15-Dec-24	15-Dec-24	148,000.00	148,000.00	NA	148,000.00	148,000.00	NA															
30000000000	PR NO. 2024-11-0189: Supply and Delivery of 2024 School Uniforms for the Department of Education - Division Office - Cebu City	DO	No	RFQ	NA	28-Nov-24	NA	NA	NA	28-Nov-24	02-Dec-24	NA	02-Dec-24	02-Dec-24	05-Dec-24	09-Dec-24	10-Dec-24	10-Dec-24	15-Dec-24	15-Dec-24	15-Dec-24	148,000.00	148,000.00	NA	148,000.00	148,000.00	NA															
30000000000	PR NO. 2024-11-0190: Supply and Delivery of 2024 School Uniforms for the Department of Education - Division Office - Cebu City	DO	No	RFQ	NA	28-Nov-24	NA	NA	NA	28-Nov-24	02-Dec-24	NA	02-Dec-24	02-Dec-24	05-Dec-24	09-Dec-24	10-Dec-24	10-Dec-24	15-Dec-24	15-Dec-24	15-Dec-24	148,000.00	148,000.00	NA	148,000.00	148,000.00	NA															
Total Actual Budget of Procurement Activities												24,499,748.71																														
Total Contract Price of Procurement Activities Conducted																																										
Total Savings (Total Actual Budget - Total Contract Price)																																										

Prepared by:

RODRIGO CASTILLO, EMD
Head BAC Secretariat


Recommended for Approval by:


GREGORIO M. MUECO, ESO VI
BAC Chairperson


APPROVED:

MARITES A. IBARRA, ESO V
Head of the Procuring Entity

Code (PAP)	Procurement Project	M/O/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													ABC (PHP)		Contract Cost (PHP)		List of Invited Observers			
					Pre-Bid Conference	Address of B	Pre-Bid Conf	Engaging Clerk	Issuance of Bids	Bid Evaluation	Post Bid	Date of BAC Resolution	Release of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO		Total	MOOE	CO
	PRJ NO. 2024-11-0156 - Leasing of 500 sqm of land for the construction of a building for the use of the Department of Education - Division Office - Marikina City. The project is funded by the Department of Education - Office of the Secretary - Bureau of Procurement - BAC2024-001.	CO	NO	RF S13 (Sale of Real Property)	NA	24-Nov-24	NA	NA	20-Nov-24	NA	NA	13-Dec-24	17-Dec-24	27-Dec-24	27-Dec-24	ongoing	ongoing	GEF Fund (pre-1 budget)	30,000.00	30,000.00			22,750.00	7,250.00	NA
3110201000000	PRJ NO. 2024-12-0175 - Lease of 100 sqm of land for the construction of a building for the use of the Department of Education - Division Office - Marikina City. The project is funded by the Department of Education - Office of the Secretary - Bureau of Procurement - BAC2024-001.	CO	NO	RF S13 (Sale of Real Property)	NA	13-Dec-24	NA	NA	15-Dec-24	NA	17-Dec-24	18-Dec-24	18-Dec-24	20-Dec-24	22-Dec-24	ongoing	ongoing	GEF Fund (pre-1 budget)	947,200.00	947,200.00			947,200.00	947,200.00	NA
3110201000000	PRJ NO. 2024-12-0172 - Lease of 100 sqm of land for the construction of a building for the use of the Department of Education - Division Office - Marikina City. The project is funded by the Department of Education - Office of the Secretary - Bureau of Procurement - BAC2024-001.	CO	NO	RF S13 (Sale of Real Property)	NA	15-Dec-24	NA	NA	15-Dec-24	NA	17-Dec-24	17-Dec-24	17-Dec-24	19-Dec-24	20-Dec-24	ongoing	ongoing	GEF Fund (pre-1 budget)	960,000.00	960,000.00			960,000.00	960,000.00	NA
Total Actual Budget of Ongoing Procurement Activities																	28,379,332.83				212,103,542.83				

Prepared by:

RODRIGO S. CASTILLO, EDO
 Head of BAC


Recommended for approval by:

GREGORIO T. MUECO, BAC VI
 BAC Chairperson


APPROVED:

MARJORIE A. IBANEZ, BAC VI
 Head of the Procuring Entity

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity										Source of Funds	ABC (PHP)				Contract Cost (PHP)				List of Invited Observers					
					Pre-bid Conference	Address of Bids	Pre-bid Conf	Eligibility Check	Sub-type of Bids	Bid Evaluation	Post-Qualification	Date of BAC Resolution/Signing Award	Notice of Award	Contract Signing		Notice to Proceed	Delivery/Completion	Inspection & Acceptance	Total	MOOE	CO	Total	MOOE		CO				
	PR NO. 2024-11-0161, Lease of Venue for the Conduct of the DRRRI Program Implementation Review and Planning Meeting for the Bids Opening Session on December 16-19, 2024 at the venue where listed	SZ20	No	RFQ (Lease of Real Property and Venue)	NA	NA	NA	NA	NA	No participating bidders																			NA

Prepared by:

RODOLFO S. CASTILLO, EAO
 Head-BAC Secretariat

Recommended for Approval by:

GREGORIO T. MUECO, CSO VI
 BAC Chairperson

APPROVED:

MARTES A. IBANEZ, CSO V
 Head of the Procuring Entity