

Procurement Monitoring Report as of December 31, 2025

[illegible]

Code (PMS)	Procurement Project	PHO/End User	Is this an Approved Project	Mode of Procurement	Actual Procurement Method	Add'l Post of Bids	Pre-Bid Conf	Eligibility Check	Auto/ Open of Bids	BID Evaluation	Post Qual (If Required)	Date of BAC Recommendation	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	ABC (PHP)			Contract Cost (PHP)			Dates of Milestone of Implementation						
																			Total	MOOE	CO	Total	MOOE	CO	Limit of 3 Months Overrun	Pre-Bid Conf'd	Auto/ Open of Bids	BID Evaluation	Post Qual (If Required)	Delivery/ Completion (If Required)	Remarks
31000100000000000000	PM NO. 2025-04-0416: Procurement of Automatic Food Scales (Weighting Program SP 2025-0024 LOT 6) (PMS 2025-0024)	ESDO	No	Competitive Bidding	20-Jul-25	02-Jul-25	06-Jul-25	N/A	21-Jul-25	21-Jul-25	21-Jul-25	14-Aug-25	28-Aug-25	14-Sep-25	14-Sep-25	ongoing	ongoing	GOI (Bureau of Public Works)	24,206,802.00	24,088,400.00		23,982,536.00	23,988,126.00		COA ETRPC SP-PC	25-Jul-25	N/A	25-Jul-25	N/A	N/A	
31000100000000000000	PM NO. 2025-04-0416: Procurement of Automatic Food Scales (Weighting Program SP 2025-0024 LOT 6) (PMS 2025-0024)	ESDO	No	Competitive Bidding	20-Jul-25	27-Aug-25	06-Jul-25	06-Jul-25	19-Sep-25	14-Sep-25	23-Sep-25	19-Oct-25	29-Oct-25	21-Nov-25	21-Nov-25	ongoing	ongoing	GOI (Bureau of Public Works)	22,879,000.00	22,879,000.00		17,463,830.00	17,469,830.00		COA ETRPC SP-PC	26-Aug-25	N/A	26-Aug-25	N/A	N/A	
31010100000000000000	PM NO. 2025-04-0416: Procurement of Automatic Food Scales (Weighting Program SP 2025-0024 LOT 6) (PMS 2025-0024)	ESDO	No	Competitive Bidding	20-Jul-25	02-Jul-25	06-Jul-25	N/A	21-Jul-25	29-Jul-25	29-Jul-25	14-Aug-25	28-Aug-25	28-Aug-25	14-Sep-25	ongoing	ongoing	GOI (Bureau of Public Works)	22,607,302.00	22,607,302.00		21,697,302.00	22,629,174.00		COA ETRPC SP-PC	05-Jul-25	N/A	05-Jul-25	N/A	N/A	
31010100000000000000	PM NO. 2025-04-0416: Procurement of Automatic Food Scales (Weighting Program SP 2025-0024 LOT 6) (PMS 2025-0024)	ESDO	No	Competitive Bidding	17-Sep-25	25-Sep-25	06-Jul-25	N/A	20-Oct-25	21-Oct-25	17-Nov-25	14-Dec-25	28-Dec-25	28-Dec-25	14-Jan-26	ongoing	ongoing	GOI (Bureau of Public Works)	6,666,907.00	6,666,907.00		3,919,488.00	3,919,488.00		COA ETRPC SP-PC	30-Sep-25	N/A	30-Sep-25	N/A	N/A	
31020100000000000000	PM NO. 2025-04-0416: Procurement of Automatic Food Scales (Weighting Program SP 2025-0024 LOT 6) (PMS 2025-0024)	ESDO	No	Competitive Bidding	N/A	09-Oct-25	06-Jul-25	N/A	28-Oct-25	08-Nov-25	14-Nov-25	14-Dec-25	28-Dec-25	28-Dec-25	14-Jan-26	ongoing	ongoing	GOI (Bureau of Public Works)	202,798.00	202,798.00		202,096.00	202,096.00		N/A	N/A	N/A	N/A	N/A	N/A	
31020100000000000000	PM NO. 2025-04-0416: Procurement of Automatic Food Scales (Weighting Program SP 2025-0024 LOT 6) (PMS 2025-0024)	ESDO	No	Competitive Bidding	N/A	09-Oct-25	06-Jul-25	N/A	28-Oct-25	08-Nov-25	14-Nov-25	14-Dec-25	28-Dec-25	28-Dec-25	14-Jan-26	ongoing	ongoing	GOI (Bureau of Public Works)	417,985.00	417,985.00		415,000.00	415,000.00		N/A	N/A	N/A	N/A	N/A	N/A	
31020100000000000000	PM NO. 2025-04-0416: Procurement of Automatic Food Scales (Weighting Program SP 2025-0024 LOT 6) (PMS 2025-0024)	ESDO	No	Competitive Bidding	N/A	11-Sep-25	06-Jul-25	N/A	18-Sep-25	28-Sep-25	02-Oct-25	08-Oct-25	14-Oct-25	14-Oct-25	14-Oct-25	ongoing	ongoing	GOI (Bureau of Public Works)	848,000.00	848,000.00		828,980.00	828,980.00		N/A	N/A	N/A	N/A	N/A	N/A	
31020100000000000000	PM NO. 2025-04-0416: Procurement of Automatic Food Scales (Weighting Program SP 2025-0024 LOT 6) (PMS 2025-0024)	ESDO	No	Competitive Bidding	N/A	15-Oct-25	06-Jul-25	N/A	21-Oct-25	28-Oct-25	11-Nov-25	14-Dec-25	28-Dec-25	28-Dec-25	14-Jan-26	ongoing	ongoing	GOI (Bureau of Public Works)	726,006.00	726,006.00		682,948.00	682,948.00		N/A	N/A	N/A	N/A	N/A	N/A	
31020100000000000000	PM NO. 2025-04-0416: Procurement of Automatic Food Scales (Weighting Program SP 2025-0024 LOT 6) (PMS 2025-0024)	ESDO	No	Competitive Bidding	N/A	15-Oct-25	06-Jul-25	N/A	21-Oct-25	28-Oct-25	11-Nov-25	14-Dec-25	28-Dec-25	28-Dec-25	14-Jan-26	ongoing	ongoing	GOI (Bureau of Public Works)	341,300.00	341,300.00		328,400.00	328,400.00		N/A	N/A	N/A	N/A	N/A	N/A	
31020100000000000000	PM NO. 2025-04-0416: Procurement of Automatic Food Scales (Weighting Program SP 2025-0024 LOT 6) (PMS 2025-0024)	ESDO	No	Competitive Bidding	N/A	23-Oct-25	06-Jul-25	N/A	27-Oct-25	29-Oct-25	14-Nov-25	14-Dec-25	28-Dec-25	28-Dec-25	14-Jan-26	ongoing	ongoing	GOI (Bureau of Public Works)	108,238.00	108,238.00		106,840.00	106,840.00		N/A	N/A	N/A	N/A	N/A	N/A	
31020100000000000000	PM NO. 2025-04-0416: Procurement of Automatic Food Scales (Weighting Program SP 2025-0024 LOT 6) (PMS 2025-0024)	ESDO	No	Competitive Bidding	N/A	14-Oct-25	06-Jul-25	N/A	28-Oct-25	29-Oct-25	14-Nov-25	14-Dec-25	28-Dec-25	28-Dec-25	14-Jan-26	ongoing	ongoing	GOI (Bureau of Public Works)	4,323,995.77	4,323,258.77		4,271,177.98	4,271,177.98		COA ETRPC SP-PC	11-Oct-25	N/A	11-Oct-25	N/A	N/A	
31020100000000000000	PM NO. 2025-04-0416: Procurement of Automatic Food Scales (Weighting Program SP 2025-0024 LOT 6) (PMS 2025-0024)	ESDO	No	Competitive Bidding	N/A	14-Oct-25	06-Jul-25	N/A	28-Oct-25	29-Oct-25	14-Nov-25	14-Dec-25	28-Dec-25	28-Dec-25	14-Jan-26	ongoing	ongoing	GOI (Bureau of Public Works)	3,400,000.00	3,400,000.00		3,426,834.00	3,426,834.00		COA ETRPC SP-PC	11-Oct-25	N/A	11-Oct-25	N/A	N/A	
31020100000000000000	PM NO. 2025-04-0416: Procurement of Automatic Food Scales (Weighting Program SP 2025-0024 LOT 6) (PMS 2025-0024)	ESDO	No	Competitive Bidding	N/A	14-Oct-25	06-Jul-25	N/A	28-Oct-25	29-Oct-25	14-Nov-25	14-Dec-25	28-Dec-25	28-Dec-25	14-Jan-26	ongoing	ongoing	GOI (Bureau of Public Works)	1,184,104.00	1,184,104.00		1,126,174.00	1,126,174.00		COA ETRPC SP-PC	11-Oct-25	N/A	11-Oct-25	N/A	N/A	
31020100000000000000	PM NO. 2025-04-0416: Procurement of Automatic Food Scales (Weighting Program SP 2025-0024 LOT 6) (PMS 2025-0024)	ESDO	No	Competitive Bidding	N/A	14-Oct-25	06-Jul-25	N/A	28-Oct-25	29-Oct-25	14-Nov-25	14-Dec-25	28-Dec-25	28-Dec-25	14-Jan-26	ongoing	ongoing	GOI (Bureau of Public Works)	860,000.00	860,000.00		860,000.00	860,000.00		N/A	N/A	N/A	N/A	N/A	N/A	
31020100000000000000	PM NO. 2025-04-0416: Procurement of Automatic Food Scales (Weighting Program SP 2025-0024 LOT 6) (PMS 2025-0024)	ESDO	No	Competitive Bidding	N/A	14-Oct-25	06-Jul-25	N/A	28-Oct-25	29-Oct-25	14-Nov-25	14-Dec-25	28-Dec-25	28-Dec-25	14-Jan-26	ongoing	ongoing	GOI (Bureau of Public Works)	460,000.00	460,000.00		460,000.00	460,000.00		N/A	N/A	N/A	N/A	N/A	N/A	
31020100000000000000	PM NO. 2025-04-0416: Procurement of Automatic Food Scales (Weighting Program SP 2025-0024 LOT 6) (PMS 2025-0024)	ESDO	No	Competitive Bidding	N/A	14-Oct-25	06-Jul-25	N/A	28-Oct-25	29-Oct-25	14-Nov-25	14-Dec-25	28-Dec-25	28-Dec-25	14-Jan-26	ongoing	ongoing	GOI (Bureau of Public Works)	3,228,988.00	3,228,988.00		3,228,988.00	3,228,988.00		COA ETRPC SP-PC	13-Sep-25	N/A	13-Sep-25	N/A	N/A	
31020100000000000000	PM NO. 2025-04-0416: Procurement of Automatic Food Scales (Weighting Program SP 2025-0024 LOT 6) (PMS 2025-0024)	ESDO	No	Competitive Bidding	N/A	14-Oct-25	06-Jul-25	N/A	28-Oct-25	29-Oct-25	14-Nov-25	14-Dec-25	28-Dec-25	28-Dec-25	14-Jan-26	ongoing	ongoing	GOI (Bureau of Public Works)	884,200.00	884,200.00		887,200.00	887,200.00		N/A	N/A	N/A	N/A	N/A	N/A	
31020100000000000000	PM NO. 2025-04-0416: Procurement of Automatic Food Scales (Weighting Program SP 2025-0024 LOT 6) (PMS 2025-0024)	ESDO	No	Competitive Bidding	N/A	14-Oct-25	06-Jul-25	N/A	28-Oct-25	29-Oct-25	14-Nov-25	14-Dec-25	28-Dec-25	28-Dec-25	14-Jan-26	ongoing	ongoing	GOI (Bureau of Public Works)	220,800.00	220,800.00		220,800.00	220,800.00		N/A	N/A	N/A	N/A	N/A	N/A	
31020100000000000000	PM NO. 2025-04-0416: Procurement of Automatic Food Scales (Weighting Program SP 2025-0024 LOT 6) (PMS 2025-0024)	ESDO	No	Competitive Bidding	N/A	14-Oct-25	06-Jul-25	N/A	28-Oct-25	29-Oct-25	14-Nov-25	14-Dec-25	28-Dec-25	28-Dec-25	14-Jan-26	ongoing	ongoing	GOI (Bureau of Public Works)	848,200.00	848,200.00		792,000.00	792,000.00		N/A	N/A	N/A	N/A	N/A	N/A	
31020100000000000000	PM NO. 2025-04-0416: Procurement of Automatic Food Scales (Weighting Program SP 2025-0024 LOT 6) (PMS 2025-0024)	ESDO	No	Competitive Bidding	N/A	14-Oct-25	06-Jul-25	N/A	28-Oct-25	29-Oct-25	14-Nov-25	14-Dec-25	28-Dec-25	28-Dec-25	14-Jan-26	ongoing	ongoing	GOI (Bureau of Public Works)	114,996.00	114,996.00		118,000.00	118,000.00		N/A	N/A	N/A	N/A	N/A	N/A	
31020100000000000000	PM NO. 2025-04-0416: Procurement of Automatic Food Scales (Weighting Program SP 2025-0024 LOT 6) (PMS 2025-0024)	ESDO	No	Competitive Bidding	N/A	14-Oct-25	06-Jul-25	N/A	28-Oct-25	29-Oct-25	14-Nov-25	14-Dec-25	28-Dec-25	28-Dec-25	14-Jan-26	ongoing	ongoing	GOI (Bureau of Public Works)	600,000.00	600,000.00		600,000.00	600,000.00		N/A	N/A	N/A	N/A	N/A	N/A	
31020100000000000000	PM NO. 2025-04-0416: Procurement of Automatic Food Scales (Weighting Program SP 2025-0024 LOT 6) (PMS 2025-0024)	ESDO	No	Competitive Bidding	N/A	14-Oct-25	06-Jul-25	N/A	28-Oct-25	29-Oct-25	14-Nov-25	14-Dec-25	28-Dec-25	28-Dec-25	14-Jan-26	ongoing	ongoing	GOI (Bureau of Public Works)	624,000.00	624,000.00		624,000.00	624,000.00		N/A	N/A	N/A	N/A	N/A	N/A	

Procurement Monitoring Report as of December 31, 2025

APPROVED: 
MARITES A. IBANEZ, CESO V
Head of the Procuring Entity